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Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 005 Date: 10-Sep-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 367

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 106, SKYWAY OBG LOWERING NEAR HINGE A:

The CCO 106 Skyway Counterweight Timbers (support under k-rail) block the flow of water on the deck
and stagnant pools of water collect at the barrier rail on the low side of the deck. Moving the
counterweight k-rail and the timbers that direct the load to the Skyway floorbeams would be a lot of work,
so I told ABF to cut out a sliver of timbers. They use a variety of small tools to remove approximately 4”
of blocking timbers next to the barrier rail. Previously on 5/5/2010, ABF’s laborers completed this work on
all the timbers except 2 at the WB Skyway. Today, ABF’s laborers complete the work at these 2
remaining locations. The labor and equipment for this operation is as follows:
Laborer Foreman Guillermo Limon 1 hr Reg
Laborer Ignacio Garcia 3 hr Reg
Laborer Jose Prado 3 hr Reg
Kubota Cart RTV900 id=002217 3 hrs
Generator 3 hrs
Small Tools 3 hrs

Extra Work Order - Signed with ABF for CCO 106 work

CCO 153, HINGE K BEARINGS:

In-Place Machining continues working on the first hinge pipe beam CCO 153 bevel. They are working on
HPB003. After yesterday’s work to setup the equipment and center the equipment on the hinge pipe
beam, they start machining the bevel today. They are starting with the 7.5-degree bevel. There are 2
machinists from In-Place Machining (Walter Luebke and Cohl Wiesbrook). IPM’s shift is 0600 to 1800 for
a 12-hour shift.

ABF engineer Zach Lauria also works on this operation for part of today. ABF provides support as follows
(part time during the day as IPM needs assistance):
Ironworker Superintendent Scott Smith 1 hrs Reg
Ironworker Foreman Aaron Kent 2 hrs OT
Operator Scott Ross 4 hr Reg
F-150 pickup 1 hr Reg
Forklift 4 hr Reg
Compressor 8 hrs Reg, 4 hrs OT
Welding Machine (for power) 8 hrs Reg, 4 hrs OT
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Job Name: 04-0120F4 Inspector Name Brignano, Bob Diary #: 005 Date: 10-Sep-2010 Friday

Extra Work Order - Signed with ABF for CCO 153 work
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